INCS 870 Project 1	PROGRESS REPORT
Students: Xi Gu, Rui Dong, Shaohua Wang	
IDs# <u>1334401</u> , <u>1339666</u> , <u>1332336</u>	
Advisor: <u>Dr. Lloyd Jura</u>	
Date: Oct 2, 2024	
A Bullet List of Scheduled Tasks Completed:	 Project proposal Refactor crime questions Refactor copyright questions Add 10 politically sensitive questions Add 10 hate speech questions Questions test with ChatGPT automation Record responses and manually score
Other Tasks (Out of Scope or Unanticipated)	_
Completed:	
Tasks Not Completed/Reasons:	A "quota limit error" happened while using the
Critical Issues/Risks:	ChatGPT API
Proposed Solutions to Remedy the Risk:	 Upgrade Plan: Consider upgrading to a higher plan that provides more usage capacity. Optimize API Calls: Make sure the batch requests using the API efficiently. Error Handling: Implement error handling in the code to manage when the quota is hit. Contact Support: Contact the support team for solutions.
Plans for The Next Reporting Period:	 ChatGPT Automation ChatGPT Bug Fixing Project Midterm report and presentation